Task Name: (Dependencies top to bottom)

Tasks	Role	Owner	Estimated By Task	Effort Subtotals	Actual By Task		Lauren Magee Actual By Task	Debbie Kirchner Actual By Task	Ozzie Loewen Actual By Task	David Hoang Actual By Task	All Actual By Task
Iteration 1: House: Sitemap (rough)	Developer	Lauren Magee	3	3	2		2				
Reading: Sitemap (rough)	Developer	Debbie Kirchner	3	3	2			2			
House: Sitemap (finalized)	Developer	All	1	1	1				1		1
Reading: Sitemap (finalized)	Developer	All	1	1	1						1
Language Decision	Developer	All	1	1	1						1
Research Builders	Developer	All	2	2	2						1
Both: Continue to Gather More Information	Project Manager	Ozzie Loewen	1	1	1				1		
Update Trello Board	Project Manager	Ozzie Loewen	1	1	1				1		
Reading: SQL/UML Diagram	Developer	David Hoang	3	3	3					3	
Reading: Prototype	Developer	Debbie Kirchner	5	5	1			1			
				21	**15**				3	3	
0						Total	2	6	3	6	4

Task Name: (Dependencies top to bottom)

Tasks	Role	Owner	Estimated By Task	Effort Subtotals	Actual By Task		Lauren Magee Actual By Task	Debbie Kirchner Actual By Task	Ozzie Loewen Actual By Task	David Hoang Actual By Task	All Actual By Task
Iteration 2: Reading: SQL/UML Diagram	Developer	David Hoang	3	3	3					3	
Reading: Prototype	Developer	Debbie Kirchner	5	5	5			5			
Language Decision: Breakdown	Developer	All	1	1	1						1
WordPress Orentation	Developer	All	5	8	8						8
Research for Backend Integration	Developer	David Hoang	5	5	5					5	
House: Additional Research into selected Buil	Developer	Lauren Magee	3	3	3		3				
Demonstration/Presentation of Prototypes	Project Manager	Ozzie Loewen	3	3	5				5		
House and Reading: Creating Github Tasks	ct Manager/ Deve	All	1	1	1						1
House: Prototype	Developer	Lauren Magee	5	5	5		5				
						Total	8	5	5	8	10

Task Name: (Dependencies top to bottom)

Tasks	Role	Owner	Estimated By Task	Effort Subtotals	Actual By Task		Lauren Magee Actual By Task	Debbie Kirchner Actual By Task	Ozzie Loewen Actual By Task	David Hoang Actual By Task	All Actual By Task
Iteration 3: Reading: Prototype Recap	Dev Team/PM	All	1	1	2						2
Reading: Review Formatting	Developer	Debbie Kirchner/Ozzie Loewen	5	3	3			3	3		
Reading: Author Q&A	Developer	Debbie Kirchner/Ozzie Loewen	3	5	5	**No longer wanted by Client**		5	5		
WordPress Orentation	Developer	All	3	5	5						5
Reading: Research for Plugin Integration	Developer	David Hoang	3	3	3					3	
Reading: Site Tabulation	Developer	Debbie Kirchner	3	3	3			3			
Reading: Themeing	Developer	Debbie Kirchner	8	5	5			5			
House: Formatting/Restructor	Developer	David	5	5	5					5	
House: Site Integration Fix	Developer	David	5	5	5					5	
House Theming Discussion	loper/Project Mar	All	3	2	2						2
House: Intergration of Media	Developer	Lauren Magee	5	3	3		3				
House: Demonstration/Presentation of Proto	Project Manager	Ozzie Loewen	2	2	2				2		
House: Form Approval	ct Manager/ Deve	All	3	1	1						1

	House: Form Linking to Email	Developer	All	3	3	3								3
	House: Prototype	Developer	Lauren Magee	3	5	5				5				
	House: Theme Re-Do	Developer	Lauren Magee	8	8	8				8				
									Total	16	13	10	13	13