Task Name: (Dependencies top to bottom)							Lauren Magee	Debbie Kirchner	Ozzie Loewen	David Hoang	All	Total
	Tasks	**Role**	**Owner**	**Estimated**	**Effort**	**Actual**	**Actual**	**Actual**	**Actual**	**Actual**	**Actual**	
				By Task	**Subtotals**	**By Task**	**By Task**	**By Task**	**By Task**	**By Task**	**By Task**	
Iteration 2:	Reading: SQL/UML Diagram	Developer	David Hoang	3	3							
	Reading: Prototype	Developer	Debbie Kirchner	5	5							
	Language Decision: Breakdown	Developer	All									
	WordPress Orentation	Developer	All	5	5							
	Research for Backend Integration	Developer	David Hoang	5	5							
	House: Additional Research into selected Builder	Developer	Lauren Magee	3	3							
	Demonstration/Presentation of Prototypes	Project Manager	Ozzie Loewen	3	3							
	House and Reading: Creating Github Tasks	Project Manager/ Developer	All	1	1							