	Task Name: (Dependencies top to bottom)	Role	Owner	Estimated By Task	Effort Subtotals	Actual By Task				Lauren Magee Actual By Task	Debbie Kirchner Actual By Task	Ozzie Loewen Actual By Task	David Hoang Actual By Task	All Actual By Task
Iteration 3:	Reading: Prototype Recap	Dev Team/PM	All	1	1	2								2
	Reading: Review Formatting	Developer	Debbie Kirchner/Ozzie Loewen	5	3	3					3	3		
	Reading: Author Q&A	Developer	Debbie Kirchner/Ozzie Loewen	3	5	5	**No longer wanted by Client**				5	5		
	WordPress Orentation	Developer	All	3	5	5								5
	Reading: Research for Plugin Integration	Developer	David Hoang	3	3	3							3	
	Reading: Site Tabulation	Developer	Debbie Kirchner	3	3	3					3			
	Reading: Themeing	Developer	Debbie Kirchner	8	5	5					5			
	House: Formatting/Restructor	Developer	David	5	5	5							5	
	House: Site Integration Fix	Developer	David	5	5	5							5	
	House Theming Discussion	Developer/Project Manager	All	3	2	2								2
	House: Intergration of Media	Developer	Lauren Magee	5	3	3				3				
	House: Demonstration/Presentation of Prototypes	Project Manager	Ozzie Loewen	2	2	2						2		
	House: Form Approval	Project Manager/ Developer	All	3	1	1								1
	House: Form Linking to Email	Developer	All	3	3	3								3
	House: Prototype	Developer	Lauren Magee	3	5	5				5				
	House: Theme Re-Do	Developer	Lauren Magee	8	8	8				8				
									Total	16	13	10	13	13