Task Name: (Dependencies top to bottom)								Lauren Magee	Debbie Kirchner	Ozzie Loewen	David Hoang	All	
	Tasks	Role	Owner	Estimated	Effort	Actual		Actual	Actual	Actual	Actual	Actual	
				By Task	Subtotals	By Task		By Task	By Task	By Task	By Task	By Task	
Iteration 1:	House: Sitemap (rough)	Developer	Lauren Magee	3	3	2		2					
	Reading: Sitemap (rough)	Developer	Debbie Kirchner	3	3	2			2				
	House: Sitemap (finalized)	Developer	All	1	1	1				1		1	
	Reading: Sitemap (finalized)	Developer	All	1	1	1						1	
	Language Decision	Developer	All	1	1	1						1	
	Research Builders	Developer	All	2	2	2						1	
	Both: Continue to Gather More Information	Project Manager	Ozzie Loewen	1	1	1				1			
	Update Trello Board	Project Manager	Ozzie Loewen	1	1	1				1			
	Reading: SQL/UML Diagram	Developer	David Hoang	3	3	3					3		
	Reading: Prototype	Developer	Debbie Kirchner	5	5	1			1				
													Ī
					21	15			3		3		