0													
Task Name: (Dependencies top to bottom)									Lauren Magee	Debbie Kirchner	Ozzie Loewen	David Hoang	All
	Tasks	Role	Owner	Estimated	Effort	Actual			Actual	Actual	Actual	Actual	Actual
				By Task	Subtotals	By Task			By Task	By Task	By Task	By Task	By Task
Iteration 2:	Reading: SQL/UML Diagram	Developer	David Hoang	3	3	3						3	
	Reading: Prototype	Developer	Debbie Kirchner	5	5	5				5			
	Language Decision: Breakdown	Developer	All	1	1	1							1
	WordPress Orentation	Developer	All	5	8	8							8
	Research for Backend Integration	Developer	David Hoang	5	5	5						5	
	House: Additional Research into selected Builder	Developer	Lauren Magee	3	3	3			3				
	Demonstration/Presentation of Prototypes	Project Manager	Ozzie Loewen	3	3	5					5		
	House and Reading: Creating Github Tasks	Project Manager/ Developer	All	1	1	1							1
	House: Prototype	Developer	Lauren Magee	5	5	5			5				
								Total	8	5	5	8	10